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Remedium Robert J. Medler

Director
Remedium Group, Inc.

A Subsidiary of W. R. Grace & Co.
6401 Poplar Ave., Suite 301
Memphis, TN 38119-4840

January 13, 2009

Tel: (901) 820-2024

. . Fax: (901) 820-2061
gbsé_ESrglronmental Protection Agency Email: Robert.J.Medler@grace.com

1595 Wynkoop Street
Denver, CO 80202
Attn.: Ms. Bonita Lavelle

Subject: OU3 RI/FS of the Libby Asbestos Site
Monthly Progress Report — Decem ber 2008

Dear Bonnie:

This progress report describes work completed during the month of December 2008, in
accordance with Section I1X of the Administrative Settlement Agreement and Order on
Consent for Remedial Investigation/Feasibility Study dated September 2007. A
discussion of the actions taken, sampling results, planned activities, modifications,
problems encountered, potential issues, anticipated delays, and solutions developed is
provided below. Information by contractor is reported separately.
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A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the month of
December.

o Continued preparation of the Field Sampling Summary Report (FSSR) for Phase
Il sampling conducted during the 2008 field season.

B. SAMPLING RESULTS

Through December 2008, LA analytical results and re-issued, lab-corrected LA analy tical
reports for Phase | samples have continued to be issued by the analytical laboratory.
Results for Phase IIA, Element 1 surface water and sediment samples and Element 2
and Element 3 surface water samples for LA analyses continued to be issued by the
analytical laboratory throughout December 2008.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two months.
. Submit the draft FSSR for Phase 1| before January 30.

) Participate in teleconferences and meetings as requested by EPA.




D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

. None.

Parametrix

The following is a summary of the actions taken and progress made during the month of
December for Phase Il C activities.

A. ACTIONS TAKEN

. Submitted required permit compliance report on fish sampling at Libby Site to
Montana Dept of Fish, Wildlife & Parks (Fisheries Division).

) Initiated analysis of macroinvertebrate data from Fall 2008 Libby sampling event.
) Initiated analysis of fish population information.

) Continued testing and concluded (December 25, 2008) Hyalella 42-day sediment
toxicity bioassay.

o Continued Chironomid sediment toxicity testing (scheduled conclus ion January 7,
2009).

. Finished entering habitat data into Parametrix data files.

) Reviewed EPA proposed methodologies for sampling birds and mammals at
Libby Site in spring of 2009.

o Participated on conference calls with EPA, SRC and USFWS regarding
methodology for sampling birds and mammals at Libby Site in the Spring of
2009.

. Submitted 20 sediment pore water samples to Hygeia on December 11, 2008 for
analysis of asbestos.

) Completed and submitted to Remedium for internal review the draft bioassay
report on toxicity of Libby site water to rainbow trout.

B. SAMPLING RESULTS

. None yet.

C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be perf ormed over the next two months:

. Continue analysis of fish population and m acroinvertebrate data.
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Prepare and submit draft report on fish and macroinvertebrate sampling.

Submit draft report to EP A on rainbow trout toxicity bioassay using Libby surface
water.

Submit draft reports to Remedium and EPA on sediment bioassays methods and
findings (Hyalella, Chironomid).

Review EPA Sampling and Analy sis Plan for mammal and bird sampling at the
Libby Site.

Attend meeting in Denver to discus s mammal, bird and aquatic sampling
programs at the Libby Site.

Scope out level of effort for mammal and bird sampling at the Libby Site.
Conclude toxicity tests (Hyalella, Chironomid).

Initiate preparation of draft data report for 2008 fish and macroinvertebrate work.
Prepare initial draft report for surface water rainbow trout water toxicity test.

Prepare initial draft report for sediment invertebrate toxicity test.

D. MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/

ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

Sediment toxicity test pore water sampling: Only 20 of 28 final pore water
samples were able to be collected bec ause there was not enough pore w ater to
collect in two of the treatments.

If you have any questions regarding this progress report, please call Bob Marriam at
(901) 820-2023.

Sincerely,

e il

Robert J. Medler
Project Coordinator
Remedium Group, Inc.
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